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ESTIMATE RUN 12/11/2018

ESTIMATE SUMMARY 10:57:15

CONTID: C20715         ESTIMATE NO: 0003 FINL 2005

PCN: 20715-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52: ANTELOPE CREEK PERCENT TIME:

PROJECT NO: STA052A-040                   

SH 52: ANTELOPE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

AB Underground PAY PERIOD ENDING

21269 County Road 47 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LaSalle CO 80645     (520)609-3752 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 423,180.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 427,519.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,412.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

6,412.79

$

$

$

$

10,030.00

413,150.62

423,180.62

0.00

423,180.62

0.00

0.00

423,180.62

0.00

AMOUNT DUE 423,180.62 6,412.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,412.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/12/2018

10/12/2018

12/04/2018

12/04/2018

12/11/2018

08/23/2018

09/05/2018

10/10/2018

10/12/2018
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PCN: 20715-BID    ESTIMATE RUN 12/11/2018

PROJECT: STA052A-040                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0010 Removal of Riprap 14.000

0.000

202-00027  
 

434.0014.000

0.00

14.000

SY  

31.00000

0015 Removal of Pipe 123.000

0.000

202-00035  
 

1,722.00123.000

0.00

123.000

LF  

14.00000

0020 Removal of Delineator 2.000

0.000

202-00090  
 

360.002.000

0.00

2.000

EACH

180.00000

0025 Removal of Asphalt Mat 208.300

0.000

202-00220  
 

1,093.58208.300

0.00

208.300

SY  

5.25000

0030 *Removal of Fence 275.000

0.000

202-01000  
 

550.00275.000

0.00

275.000

LF  

2.00000

0035 Embankment Material (Complete In Place) 973.000

0.000

203-00060  
 

34,541.50973.000

0.00

973.000

CY  

35.50000

0040 Blading 22.000

0.000

203-01500  
 

2,750.0022.000

0.00

22.000

HOUR

125.00000

0045 Potholing 5.000

0.000

203-01597  
 

1,075.005.000

0.00

5.000

HOUR

215.00000

0050 *Erosion Log Type 1 (12 Inch) 350.000

0.000

208-00002  
 

1,400.00350.000

0.00

350.000

LF  

4.00000

0055 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000
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PCN: 20715-BID    ESTIMATE RUN 12/11/2018

PROJECT: STA052A-040                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

535.001.000

0.00

1.000

EACH

535.00000

0065 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

850.002.000

0.00

2.000

EACH

425.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

30.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

65.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

65.00000

0085 *Dust Palliative (Magnesium Chloride) 21,500.000

0.000

209-00600  
 

26,875.0021,500.000

0.00

21,500.000

GAL 

1.25000

0090 *Seeding (Native) 0.400

0.000

212-00006  
 

860.000.400

0.00

0.400

ACRE

2,150.00000

0095 *Soil Conditioning 0.400

0.000

212-00032  
 

1,440.000.400

0.00

0.400

ACRE

3,600.00000

0100 *Mulching (Weed Free) 0.400

0.000

213-00003  
 

720.000.400

0.00

0.400

ACRE

1,800.00000

0105 *Mulch Tackifier 40.000

0.000

213-00061  
 

168.0040.000

0.00

40.000

LB  

4.20000

0110 Aggregate Base Course (Class 6) 42.000

0.000

304-06007  
 

1,470.0042.000

0.00

42.000

CY  

35.00000
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PCN: 20715-BID    ESTIMATE RUN 12/11/2018

PROJECT: STA052A-040                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Base Course (Class 6) (Special) 7.000

0.000

304-06008  
 

455.007.000

0.00

7.000

CY  

65.00000

0116 HMA (Gr S) (75) (PG 64-22) Added by CMO #2 75.370

0.000

403-33741  
 

18,993.2475.370

0.00

75.370

TON 

252.00000

0120 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

0.000

TON 

252.00000

0125 Geotextile (Drainage) (Class 1) 209.000

0.000

420-00112  
 

1,410.75209.000

0.00

209.000

SY  

6.75000

0130 Riprap (12 Inch) 161.000

0.000

506-00212  
 

22,701.00161.000

0.00

161.000

CY  

141.00000

0135 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

1,360.004.000

0.00

4.000

EACH

340.00000

0140 *Fence Barbed Wire with Metal Posts 283.000

0.000

607-01000  
 

1,514.05283.000

0.00

283.000

LF  

5.35000

0145 Delineator (Flexible) (Square Base) 2.000

0.000

612-00036  
 

200.002.000

0.00

2.000

EACH

100.00000

0150 *Construction Surveying 1.000

0.000

625-00000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0155 *Mobilization 1.000

0.000

626-00000  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

0160 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,100.001.000

0.00

1.000

L S 

4,100.00000
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PCN: 20715-BID    ESTIMATE RUN 12/11/2018

PROJECT: STA052A-040                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Pavement Marking Paint (High Build) 2.000

0.000

627-00013  
 

920.002.000

0.00

2.000

GAL 

460.00000

0170 *Flagging 62.000

0.000

630-00000  
 

1,550.0062.000

0.00

62.000

HOUR

25.00000

0175 *Traffic Control Inspection 54.000

0.000

630-00007  
 

15,390.0054.000

0.00

54.000

DAY 

285.00000

0180 *Traffic Control Management 7.000

0.000

630-00012  
 

2,387.007.000

0.00

7.000

DAY 

341.00000

0181 Barricade (3 M-B) (Temp) Added by MCR #1 Line #1 11.000

0.000

630-80336  
 

2,750.0011.000

0.00

11.000

EACH

250.00000

0185 *Construction Traffic Sign (Panel Size A) 40.000

0.000

630-80341  
 

4,600.0040.000

0.00

40.000

EACH

115.00000

0190 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

3,565.0031.000

0.00

31.000

EACH

115.00000

0195 *Construction Traffic Sign (Special) 114.000

0.000

630-80344  
 

6,498.00114.000

0.00

114.000

SF  

57.00000

0200 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0205 *Drum Channelizing Device 30.000

0.000

630-80360  
 

1,620.0030.000

0.00

30.000

EACH

54.00000

0210 Concrete Barrier (Temporary) 120.000

0.000

630-80370  
 

3,360.00120.000

0.00

120.000

LF  

28.00000
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PCN: 20715-BID    ESTIMATE RUN 12/11/2018

PROJECT: STA052A-040                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

1.10000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 216,918.120.00216,918.12CURRENT AMT0200 $ $ $

CAT NO0300 C-21-BY 

0240 *Concrete Class B (Wall) 34.800

0.000

601-01050  
 

45,240.0034.800

0.00

34.800

CY  

1,300.00000

0245 *Reinforcing Steel 2,562.000

0.000

602-00000  
 

16,012.502,562.000

0.00

2,562.000

LB  

6.25000

0250 *68x43 Inch Reinforcement Concrete Pipe Elliptical 
(Complete 

340.000

0.000

603-02545  
 

134,980.00340.000

0.00

340.000

LF  

397.00000

CAT 196,232.500.00196,232.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Class 1) 1.000

0.000

620-00001  
 

4,865.001.000

0.00

1.000

EACH

4,865.00000

0260 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

4,865.001.000

0.00

1.000

EACH

4,865.00000
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PCN: 20715-BID    ESTIMATE RUN 12/11/2018

PROJECT: STA052A-040                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:57:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

300.001.000

0.00

1.000

EACH

300.00000

CAT 10,030.000.0010,030.00CURRENT AMT0400 $ $ $

$ 423,180.620.00$423,180.62$CURRENT AMTPROJECT TOTAL


